

# Table of Contents

<b>Preface</b>	<b>1</b>
WARNINGS	1
ANOTHER WARNING	1
PICTURES AND DIAGRAMS	2
<b>Introduction</b>	<b>3</b>
DEFINITION OF A PROJECT	3
DIMENSIONS OF A PROJECT	4
THE GOLDEN RULES	6
TOOLS TO HELP YOU	7
PAPERWORK	8
PROJECT MANAGEMENT MODELS	9
USING THIS BOOK	10
SIX STAGE MODEL	11
<b>STAGE: DEFINE - Defining your project</b>	<b>12</b>
A PROJECT IS BORN	12
PROJECT OBJECTIVES	13
<b>People in projects</b>	<b>17</b>
STAKEHOLDERS	17
PROJECT TEAM	18
<b>Considering the options</b>	<b>20</b>
FEASIBILITY	20
OPPORTUNITIES AND THREATS	20
COSTS AND BENEFITS	21
PUTTING THE COST/BENEFIT ANALYSIS TOGETHER	21
DISCOUNTED CASH FLOW	22
<b>Risks</b>	<b>23</b>
RISK AND CONTINGENCY PLANNING	23
PROJECT RISKS	23
IMPACT ANALYSIS	24
RISK REGISTER	26
STRATEGIES FOR DEALING WITH RISK	26
THE BIGGEST RISK OF ALL - CHANGE	27
<b>Bringing it all together</b>	<b>29</b>
PROJECT BRIEF	29
CONTENTS OF A TYPICAL PROJECT BRIEF	29
THE PROJECT BRIEF AS A FUND-RAISER	30
PROJECT KICK-OFF	30
THE "TO HECK WITH IT" MOMENT	31
<b>STAGE: PLAN - Planning your project</b>	<b>32</b>
WHERE DO I START?	32
PRODUCTS/DELIVERABLES	32
IDENTIFY KEY STEPS	34

<b>Scheduling</b>	<b>36</b>
STARTING OFF – THE SALAMI TECHNIQUE	36
HOW TO REPRESENT THE PROJECT	37
LINKING TASKS	39
OVERLAPPING TASKS	40
PUTTING THE SCHEDULE TOGETHER	41
<b>How long will it take?</b>	<b>42</b>
START AND FINISH TIMES	42
CRITICAL PATH	43
FINDING THE CRITICAL PATH	44
<b>Resources</b>	<b>52</b>
ADDING RESOURCES TO A SCHEDULE	52
LEVELLING	52
AN EXAMPLE OF LEVELLING	54
SCHEDULE CHECKLIST	58
<b>Budget planning</b>	<b>60</b>
FULL COST RECOVERY	60
PLAN FOR QUALITY	60
PUTTING THE BUDGET TOGETHER	61
CONTINGENCY	63
YOUR FIRST DRAFT	64
SOFTWARE – A VERY BRIEF MENTION	64
<b>STAGE: TEAM BUILDING - Project teams</b>	<b>66</b>
A GOOD PROJECT MANAGER	66
YET MORE THINGS TO BE GOOD AT	67
PROJECT TEAM	68
DEALING WITH SENIOR MANAGEMENT	69
BELBIN’S TEAM ROLES	70
<b>STAGE: CONTROL - Controlling your project</b>	<b>71</b>
MONITORING AS CONTROL	71
LOG BOOK	71
WHAT DO YOU MONITOR AGAINST?	71
QUESTIONS TO ASK	72
MANAGEMENT BY WALKING AROUND (MBWA)	73
WHAT TO LOOK FOR	73
PAPERWORK	74
<b>Tracking progress</b>	<b>75</b>
PROJECT STATUS REPORTS	75
SOFT REPORT	75
TRACKING PROGRESS	76
IS THE BUSINESS CASE STILL VALID?	77
<b>Project meetings</b>	<b>78</b>
SUCCESSFUL MEETINGS	78
PROJECT REVIEW MEETING AGENDA	80
ALTERNATIVE WAYS OF HOLDING MEETINGS	81
<b>Maintaining the balance</b>	<b>83</b>

CHANGES	83
CHANGE CONTROL	83
THE CHANGE CONTROL MANTRA	84
<b>STAGE: COMMUNICATIONS - Project communications</b>	<b>85</b>
MANAGING COMMUNICATIONS DURING THE PROJECT	85
TYPES OF COMMUNICATION	85
WEB BASED SYSTEMS	86
COMMUNICATION PLAN	87
EFFECTIVE COMMUNICATION	87
<b>STAGE: REVIEW - Reviewing your project</b>	<b>88</b>
REVIEWING THE PLAN	88
REVIEWING THE RISK LOG AND IDENTIFYING PROBLEMS	88
REVIEWING THE BUDGET	88
REVIEWING THE NEED FOR THE PROJECT	90
PROBLEMS	91
<b>Dealing with problems</b>	<b>92</b>
PROBLEM SOLVING IN SEVEN EASY STEPS	92
CHANGES	93
<b>STAGE: HANDOVER &amp; EXIT</b>	<b>95</b>
WHAT IS HANDED OVER AND WHEN?	95
PLAN FOR A SUCCESSFUL CONCLUSION	95
DEALING WITH UNRESOLVED ISSUES	95
ACCEPTANCE CERTIFICATE	96
CLOSURE	96
<b>Evaluating the project</b>	<b>98</b>
QUESTIONS TO ASK	98
DON'T FILE AND FORGET	98
WRITE IT UP – THE PORTFOLIO OF SUCCESS	98
DISMANTLING THE TEAM	99
SELF DEVELOPMENT FROM A PROJECT	99
<b>Project management software</b>	<b>100</b>
SOFTWARE PRODUCTS	100
SOFTWARE IS EXPENSIVE?	101
SOFTWARE SAVES TIME?	101
SOFTWARE'S TRUMP CARD	101
DON'T PLAN AT THE COMPUTER	102
SOFTWARE FEATURES	102
<b>Data security</b>	<b>103</b>
HOW TO BACKUP	103
RESTORING DATA	104
<b>Working with large projects</b>	<b>105</b>
IMPACT ON THE PROJECT MANAGER	105
NEW THINGS TO CONSIDER WHEN YOU HAVE A LARGE PROJECT	105
RISK AND CONTINGENCY PLANNING	106
PROJECT TEAM	106

COMMUNICATIONS	106
PLANNING	107
KEEPING TRACK OF PROBLEMS	107
PROJECT ISSUES	107
CHANGE CONTROL	109
MANAGING MULTI-SITE PROJECTS	109
SUMMARY	110
<b>Working with multiple projects</b>	<b>111</b>
KEEPING ON TOP OF MULTIPLE PROJECTS	111
MANAGING PEOPLE	111
JUGGLING PRIORITIES	111
IT'S FUN	112
<b>What Can Go Wrong</b>	<b>113</b>
UNSURE OF OBJECTIVES/DELIVERABLES	113
NEARLY MET OBJECTIVES	113
RAN LATE/EXCEEDED BUDGET	113
<b>What next?</b>	<b>115</b>
<b>Appendix 1 – Exercises</b>	<b>117</b>
<b>Appendix 2 – Discounted Cash Flow</b>	<b>123</b>
AN EXAMPLE	123
EXAMPLE 1 – SIMPLE METHOD	123
DISCOUNTED CASH FLOW MADE EASY (!)	125
EXAMPLE 2 - DISCOUNTED CASH FLOW	127
INTERNAL RATE OF RETURN (IRR)	129
COMPARE TWO OPTIONS	129
IRR AND DISCOUNT RATES	131
NPV VS. PROJECT LIFE	131
SUMMARY	132
<b>Appendix 3 – Additional resources</b>	<b>133</b>
<b>Appendix 4 - Table of Discount Factors</b>	<b>136</b>
<b>Appendix 5 – Answer to critical path exercise</b>	<b>137</b>
<b>Index to tables</b>	<b>138</b>
<b>Index to figures</b>	<b>139</b>
<b>INDEX</b>	<b>141</b>