
Strip wallpaper
Start:  08/04/08 ID:   5

Finish: 09/04/08 Dur: 2 days

Res:    

Prepare woodwork
Start:  10/04/08 ID:   6

Finish: 11/04/08 Dur: 2 days

Res:    

Paint woodwork (1st coat)
Start:  14/04/08 ID:   8

Finish: 14/04/08 Dur: 1 day

Res:    

Paint woodwork (2nd coat)
Start:  15/04/08 ID:   9

Finish: 15/04/08 Dur: 1 day

Res:    

Wash ceiling
Start:  08/04/08 ID:   11

Finish: 08/04/08 Dur: 1 day

Res:    

Paint ceiling (1st coat)
Start:  09/04/08 ID:   12

Finish: 09/04/08 Dur: 1 day

Res:    

Paint ceiling (2nd coat)
Start:  10/04/08 ID:   13

Finish: 10/04/08 Dur: 1 day

Res:    

Hang wallpaper
Start:  16/04/08 ID:   15

Finish: 17/04/08 Dur: 2 days

Res:    

Replace furniture etc
Start:  18/04/08 ID:   16

Finish: 18/04/08 Dur: 1 day

Res:    

Job done

Milestone Date: Fri 18/04/08

ID: 17

Buy paint (ceiling)
Start:  07/04/08 ID:   19

Finish: 07/04/08 Dur: 1 day

Res:    

Buy paint (woodwork)
Start:  07/04/08 ID:   20

Finish: 07/04/08 Dur: 1 day

Res:    

Buy wallpaper
Start:  07/04/08 ID:   21

Finish: 07/04/08 Dur: 1 day

Res:    

Empty room
Start:  07/04/08 ID:   4

Finish: 07/04/08 Dur: 1 day

Res:    
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Project: MS Project for PM601
Date: Mon 09/06/08


