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Calculation options For Microsaft Office Project

Calculation mode: = Automatic ™ Manual Calculake Mo

Calculate: {* &l open projects Active project
Calculation options for 'Project1’
W Updating task status updates resource status
[~ Move end of completed parts after status date back to skatus date
r

[ Mowve start of remaining parts before skatus dake Forward o status date

-

Earned Yalue, ..

[ Edits ko kokal task % complete will be spread to the status date
¥ Inserted projects are calculated like summary basks
¥ nctual costs are always calculated by Microsoft Office Project

-

Default fixed costs accrual: Prorated j

[ Calculate mulkiple critical paths

Tasks are critical if slack is less than or equalto |0 il days Set as Defaulk
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